

ALBANY COUNTY AIRPORT AUTHORITY

CAPITAL IMPROVEMENTS COMMITTEE

AGENDA

June 5, 2024 @ 12:00 noon

- 1. Approval of Minutes: May 1, 2024
- 2. Terminal Expansion Project
 - Project Status
 - Traffic Plan Update
 - Funding
 - Project Communications
 - Change Orders
 - Construction Schedule
 - Contracts
 - Sheriff's Dept. Location-Discussion
- 3. Terminal A Concourse Project & Gate Expansion
 - Status Update General Contractor Bid Award
 - Grant Update Turner Construction Contract Amendment
- 4. In-Line Baggage Handling & Screening System
 - Status Update
- 5. Other Projects
 - Terminal Elevator Replacement
 - Access Gates
 - Air Traffic Control Tower Projects
 - Runway 1-19 Rehab and South Perimeter Road Update
 - Airfield Lighting Controls
 - Jets Bridges A6 & B6 Replacement
 - Car Rental Facility
 - MALSR Lights
- 6. Master Plan Update
- 7. NYSERDA Update
- 8. Capital Plan



Minutes of the Capital Improvements Committee Meeting of the Albany County Airport Authority

May 1, 2024

Pursuant to notice duly given and posted, the Capital Improvements Committee meeting of the Albany County Airport Authority was called to order on May 1, 2024 at 12:00 noon in the Third Floor Conference Room located in the Terminal at the Albany International Airport, Albany, New York by the Capital Improvements Committee Co-Chairs, Sari O'Connor and Steve Heider with the following present:

MEMBERS PRESENT

MEMBERS ABSENT

Sari O'Connor (Committee Co-Chair) Steven Heider (Committee Co-Chair) Janet Thayer (Committee Member) John-Raphael Pichardo (Committee Member) Kevin Hicks (Committee Member) Samuel A. Fresina (Ex Officio) Tom Nardacci (Committee Member)

STAFF

Philip F. Calderone, Esq., Chief Executive Officer Christine Quinn, Airport Counsel Michael Zonsius, Chief Financial Officer Jenn Munger, Administration John LaClair, Airport Engineer Matt Mokey

ATTENDEES

Steven Smith, Communications Director, AvPorts
Beth DiBattista, VP Operations, Turner Construction
Rob Wagner, Project Manager, Turner Construction
Mike Lalli, Albany County
Kevin Butterfield, Albany County
Elizabeth Kalin, Albany County
Jeremy Martelle, CHA Consulting
Johanna Batman, Shaker Heritage Society

Ms. O'Connor noted there is a quorum.



1. Approval of Minutes

Mr. Heider moved to approve the April 10, 2024 minutes. The motion was adopted unanimously.

2. Terminal Expansion Project

Mr. LaClair provided an update on the Terminal Expansion Project.

- Project Status
- Traffic Plan Update

Mr. Zonsius provided an update on the Terminal Expansion Project.

Funding

Mr. Smith provided an update on the project communications. (Power Point Attached)

• Project Communications

Mr. LaClair advised there will be one change order at the upcoming Board meeting

Change Orders

Rob Wagner, VP of Operations for Turner Construction provided an update on the construction schedule.

- Construction Schedule
- Contracts
- Sheriff's Dept. Location Discussion

3. Terminal A Concourse Project

Mr. LaClair provided an update on the Concourse A Project.

- Status Update
- Grant Update

4. In-Line Baggage Handling & Screening System

Mr. LaClair provided an update on the In-Line Baggage Handling & Screening System.

6. Other Projects

Mr. LaClair provided updates on the following projects:

- Terminal Elevator Replacement
- Access Gates



- Air Traffic Control Tower Projects
- Runway 1-19 Rehab and South Perimeter Road Update
- Airfield Lighting Controls
- Jet Bridges A6 & B6 Replacement
- Car Rental Facility
- MALSR Lights
- 8. Master Plan
- 9. NYSERDA

 John LaClair provided an update on NYSERDA.
- 10. Capital Plan
 Mr. Zonsius provided an update on the car rental facility.

There being no further business, the meeting was adjourned at 12:31 p.m.



ALBANY COUNTY AIRPORT AUTHORITY

CAPITAL IMPROVEMENTS COMMITTEE

AGENDA

May 1, 2024

- 1. Approval of Minutes: April 10, 2024
- 2. Terminal Expansion Project
 - Project Status
 - Traffic Plan Update
 - Funding
 - Project Communications
 - Change Orders
 - Construction Schedule
 - Contracts
 - Sheriff's Dept. Location-Discussion
- 3. Terminal A Concourse Project & Gate Expansion
 - Status Update
 - Grant Update
- 4. In-Line Baggage Handling & Screening System
 - Status Update
- 5. Other Projects
 - Terminal Elevator Replacement
 - Access Gates
 - Air Traffic Control Tower Projects
 - Runway 1-19 Rehab and South Perimeter Road Update
 - Airfield Lighting Controls
 - Jet Bridges A6 & B6 Replacement
 - Car Rental Facility
 - MALSR Lights
- 6. Master Plan Update
- 7. NYSERDA Update
- 8. Capital Plan


CONSTRUCTION UPDATE



Communications Update

Steven A. Smith
Director of Communications

Demolition



- Lane Shift
- Demo
- Micro Piles







Signage



- All Gates
- TSA Security Checkpoint





Shuttles Across Street



Rental Car
 Pick-Up



North Garage



Uber/Lyft Pick-Up









All Shuttles Across the Street



• Uber/Lyft Pick-Up (Stay on sidewalk)




Earned and Social Media

- Consistent Messaging
 - Two Hour Arrival
 - · Access to Terminal
 - Drop-Off/Pick-Up
 - Parking Garages
 - Temporary Walls
 - Sidewalk Closures
 - Signage
- Videos
 - Lane Shift
 - Info Desk
 - Demo Rotunda Work
 - Micro piles
 - Validators

Media Coverage









CITY STATE =

A Q&A with Janet Ho on the state

Transportation Department's role in aviation.

communities



State Department of Transportation Assistant Commissioner Janet Ho talks about airport grants from the governor's office.



What People are Saying



Edward Korona

Love it, We have a great Airport. Growing each and every day XX

Love Reply Message

Hide

2 00



Ryan Hathaway

Was there today and I can't wait to see the final project!

Reply Hide





Sandra Nobles

so how do i get dropped off for Southwest Airlines? And how do i get in?

1d Like Reply Message Hide



Author

Albany International Airport

Sandra Nobles: You can be dropped off at the vestibule right near the SWA ticket counter. Those vestibules are open and curbside drop-off is permitted.

1d Like Reply

2



Justin Carman

Lmao, definitely not actually happening. I barely think they're even adding 2 gates let alone 2 terminals.

lw Like Reply Hide

Albany International Airport Justin Carman: We're expanding the existing terminal to enhance the passenger experience. And we're actually adding two new gates and boarding bridges as part of the upcoming Concourse A rehabilitation project. More on that here: https:// www.albanyairport.com/newsroom/ schumer-gillibrand-announce-106million-albany-international-airportmodernize-rehabilitate-facilitiesthrough-bipartisan-infras

> SCHUMER, GILLIBRAND ANNOUNCE \$10.6 MILLION...

INTERN albanyairport.com



Denise Cioffi Stierle

Is there still car rentals there with all this construction?

1w Like Reply Hide



Author

Albany International Airport Denise Cioffi Stierle: Sure is!

1w Like Reply



Denise Cioffi Stierle

Albany International Airport Thank you and it's in the same place?

1w Like Reply Hide



Author

Albany International Airport

Yes - Counters are near baggage claim, vehicle pick up and return are in the north garage.



Melissa Howland Eastland

Can you park across from the terminals in the garage and walk across? We go out tomorrow morning and that's where we normally park.

2w Like Reply Hide



Albany International Airport

Melissa Howland Eastland: Yes! You'll cross the street near car rental and baggage claim. You'll see signage throughout the garage directing you to the terminal and elevator.

2w Like Reply



Melissa Howland Eastland

Albany International Airport thank you for your fast response. I hope there's a lot of spots open there tomorrow.

2w Love Reply Hide





Pete Haschytz

When is the current construction expected to be completed?

1d Like Reply Message Hide



Author **Albany International Airport**

Pete Haschytz: We're expecting the project to be completed next year! Going to be an amazing addition to ALB.



1d Like Reply



Website

• www.albanyairport.com/const ruction



canopies. This will be a lengthy process that has resulted in sidewalks and vestibules being closed.

- 24 April 10, 2024: Selective demo and preparations have begun on the facade for complete removal. This will take weeks to complete. As a result, certain vestibules remain closed.
- 25 April 21, 2024: Lane shift in front of the terminal has now been split to allow for additional pick-up and drop off at the north end of the roadway neat baggage claim.
 Additional traffic, including shuttles and rental cars should continue to bear left at split.
 Security personnel on site.



Questions, Comments?

